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Following are minutes of the meeting held at the CED construction
trailers on 10/24/85 at 9:30 a.m.

1. Construction Progress

a. Backfilling in progress between 2-AA and 2-BB, 2-BB and
2-CC, and in lateral L-64.

b. Piling being driven from 2-DD to 3-AA, and has been
completed between 2-BB and 2-CC.

c. The one joint that leaked in lateral run L-64 leaked after
being repaired. A second repair is in progress.

d. Manhole 1-EE has another leak-which is being repaired.

e. The concrete base for lateral L-63 has been poured. The
stub has been set in the manhole 2-AA wall.

f. Epoxy brick mortar being placed on manhole 2-EE.

g. Excavation completed approx. 100 feet east of 2-CC.

h. Flume now installed in manhole 2-CC. Encasements complete
on both north and south stub tie-ins. Concrete to be poured
south of manhole 2-P. This will allow flume to be made
operational.
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2. Internal Manhole Work

a. Manhole 1-BB. Brickwork complete. Cleanup is in progress.
Final inspection will then be made for pinholes, etc.

b. Manhole 1-CC. Floor brickwork complete and wall brickwork
approx. 2' high.

c. Manhole 1-GG. Last furans membrane almost completed.

d. The next manholes available for brickwork will be 1-EE and
2-EE.

e. Discussion over what to do with any furan joints that are
wider than the maximum allowable tolerance. Only 1 joint
appeared to be out of tolerance on manhole 1-BB.

3. Jumper T-3

a. Work started on 10/22 on the jumper. Core drilling of
manhole 33-B scheduled for today.

b. All materials on site.

c. Alberici plans to dig and lay 25' per day.

d. Cost information received from Alberici and is being
reviewed.

e. Nelson to keep dept. 233 advised.

4. Dept. 245

a. A small asphalt path for fork trucks needs to be laid north
of dept. 245. Nelson.

b. Alberici plans to continue to drive piling all the way to
manhole 3-BB in the next weeks.

5. Miscellaneous

a. Grain has assembled electrical supply information. Needs to
issue. Nelson to get plant approval.

b. The potential for additional use taxes based on the Illinois
State audit is being reviewed by the Monsanto tax department,
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c. Manhole 2-FF options still in review, nay go to manhole 2H
cr 2P. Nelson and Lichtenheld.

d. Discussion was held over Alberici's not getting sufficient
concrete over the rebar in some encasement areas. Alberici
has taken steps to slightly widen the encasement to avoid
this situation.

e. The rubble west of dept. 245 will be removed as soon as
possible.

f. Alberici reminded of detail on drawing S-5 that requires
that "waterstop-plus" be used on new to existing encasement
joints.

g. Alberici requested to review project cleanup.

The next progress meeting will be held on Thursday, October 31 at
9:30 a.m. at the construction trailers. All Monsanto personnel are
to meet prior to this meeting at 9 a.m. /")

Gordon Grundmann

2178Z
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